
Vitals Lite (GMRV*5.0*37) 

Deployment, Installation, Back-Out, and Rollback 
Guide 

 

April 2018 

Department of Veterans Affairs (VA) 

Office of Information and Technology (OIT) 

 



Vitals Lite (GMRV*5.0*37)  

Deployment, Installation,  

Back-Out & Roll Back Guide ii April 2018 

Revision History 

Date Version Description Author 

4/17/2018 1.1 Initial Release 
C. Bell 

B. Sherman 

 

Artifact Rationale  

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new 

products going into the VA Enterprise. The plan includes information about system support, 

issue tracking, escalation processes, and roles and responsibilities involved in all those activities. 

Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to 

the new product or software, and should be structured appropriately, to reflect particulars of 

these procedures at a single or at multiple locations. 

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, 

and Rollback Plan is required to be completed  prior to Critical Decision Point #2 (CD #2), with 

the expectation that it will be updated throughout the lifecycle of the project for each build, as 

needed.  
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1. Introduction 
This document describes how to deploy and install Vitals Lite v5.0.37.2, as well as how to back-

out the product and rollback to a previous version or data set. This document is a companion to 

the project charter and management plan for this effort. In cases where a non-developed 

commercial off the shelf tools (COTS) product is being installed, the vendor provided User and 

Installation Guide may be used, but the Back-Out Recovery strategy still needs to be included in 

this document. 

1.1. Purpose 

The purpose of this plan is to provide a single, common document that describes how, when, 

where, and to whom Vitals Lite v5.0.37.2 will be deployed and installed, as well as how it is to 

be backed out and rolled back, if necessary. The plan also identifies resources, communications 

plan, and rollout schedule. Specific instructions for installation, back-out, and rollback are 

included in this document.   

1.2. Dependencies 

The Vitals Lite v5.0.37.2 projects are for installation on a fully patched VistA system. There are 

also two Graphical User Interface (GUI) components that should be running on a Windows 

system. 

1.3. Constraints 

Vitals Lite v5.0.37.2 and the associated M patch are expected to be installed on existing VistA 

platforms. The hardware may reside at local or regional data centers. Vitals Lite v5.0.37.2 utilize 

existing, nationally released security controls to control access. 



Vitals Lite (GMRV*5.0*37)  

Deployment, Installation,  

Back-Out & Roll Back Guide 2 April 2018 

2. Roles and Responsibilities 
No one single entity is in charge of decision making for deployment, installation, back out and 

rollback of Vitals Lite v5.0.37.2. Rather, the Release Agent and Application Coordinators under 

the Veterans In Process (VIP) will meet and approve deployment and install from an OIT 

perspective. If an issue with the software arises, then the facility Chief Information Officer (CIO) 

and other site leadership will meet along with input from Patient Safety and Health Product 

Support to initiate a back out and rollback decision of the software along with Region and Site 

leadership. The following table provides Vitals Lite v5.0.37.2 project information. 

Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities 

Team Phase / Role Tasks 

Site personnel in conjunction 
with IT support – which may be 
local or regional. 

Deployment 
Plan and schedule deployment (including 
orchestration with vendors) 

Site personnel in conjunction 
with IT support – which may be 
local or regional. 

Deployment 
 Determine and document the roles and 
responsibilities of those involved in the 
deployment. 

Site personnel. Deployment Test for operational readiness  

Site personnel in conjunction 
with IT support – which may be 
local or regional. The IT support 
will need to include person(s) to 
install the Kernel Installation and 
Distribution System (KIDS) build 
as well as the personnel to 
deploy the GUI – which may be 
done on each machine, a 
shared network and/or the Citrix 
access gateway 

Deployment Execute deployment 

Site personnel in conjunction 
with IT support – which may be 
local or regional. The IT support 
will need to include person(s) to 
install the KIDS build as well as 
the personnel to deploy the GUI 
– which may be done on each 
machine, a shared network 
and/or the Citrix access gateway 

Installation Plan and schedule installation  

N/A – will work under the VistA 
ATO and security protocols. 

Installation 
Ensure authority to operate and that 
certificate authority security 
documentation is in place 

N/A – no equipment is being 
added. 

Installation 
Validate through facility POC to ensure 
that IT equipment has been accepted 
using asset inventory processes 
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Team Phase / Role Tasks 

N/A – no new functionality is 
being introduced. 

Installations Coordinate training  

Facility CIO and IT support – 
which may be local or regional. 

Back-out 
Confirm availability of back-out 
instructions and back-out strategy (what 
are the criteria that trigger a back-out)  

Hardware and System support – 
no changes. 

Software support will be the 
HPS Clinical Sustainment team. 

Post 
Deployment 

Hardware, Software and System Support 

Note: For Project Phase See Schedule  
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3. Deployment  
The deployment is planned as a standard VistA National Patch Module patch rollout. Once 

approval has been given to nationally release, the patch GMRV*5.0*37 will be released from the 

National Patch Module. At this point, it will be available for installation and deployment at all 

sites. 

Scheduling of test/mirror installs, testing and deployment to production will be at the site’s 

discretion. It is anticipated there will be a 30-day compliance period. 

3.1. Timeline  

There is no timeline specifically for deployment. This is considered a maintenance release and 

installation will be at the site’s discretion, within the constraints of the compliance period for the 

release. 

3.2. Site Readiness Assessment  

This section discusses the locations that will receive the Vitals Lite v5.0.37.2 deployment.  

3.2.1. Deployment Topology (Targeted Architecture) 

Vitals Lite v5.0.37.2 will be deployed to each VistA instance. That will include local sites as 

well as regional data processing centers. The executable will also be deployed to the Citrix 

Access Gateway.  

3.2.2. Site Information (Locations, Deployment Recipients)  

The initial deployment will be to IOC sites for verification of functionality. Once that testing is 

completed and approval is given for national release, Vitals Lite v5.0.37.2 (GMRV*5.0*37) will 

be deployed to all VistA systems. 

The Production (IOC) testing sites are: 

 Birmingham VA Medical Center, AL 

 VA Central California Health Care System (Fresno) 

3.2.3. Site Preparation  

There is no special preparation required for Vitals Lite v5.0.37.2. A fully patched VistA system 

is the only requirement. 

3.3. Resources 

N/A 

3.3.1. Facility Specifics 

N/A 

3.3.2. Hardware  

N/A 
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3.3.3. Software  

N/A 

3.3.4. Communications  

Service Delivery and Engineering (SDE) Field Implementation Services will be sending out an 

Action item and National Change Order prior to the release of Vitals Lite v5.0.37.2 advising 

them of the upcoming release. 

Vitals Lite v5.0.37.2 will be deployed using the standard method of patch release from the 

National Patch Module rather than a phased deployment. When patch GMRV*5.0*37 is 

released, the National Patch Module will send a notification to all the personnel who have 

subscribed to those notifications. 

3.3.4.1. Deployment/Installation/Back-Out Checklist 

The deployment and installation will be performed by site support personnel once it is nationally 

released. 
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4. Installation 
Pre-installation and System Requirements 

Vitals Lite v5.0.37.2 assumes a fully-patched VistA system. 

Platform Installation and Preparation 

[VistA] This patch should be loaded during non-peak hours to minimize disruption to users. 

Installation will take less than 5 minutes.  Users may remain on the system. 

[GUI] The time to deploy the GUI files will depend on which method the site utilizes for running 

the executable (network share, Citrix, individual workstation install, etc.). 

Download and Extract Files 

Vitals Lite v5.0.37.2 is being released as a PackMan Message distributed through Forum 

combined with a .ZIP file containing the Dynamic Link Library (DLL) file. 

The preferred method is to retrieve files from download.vista.med.va.gov. 

This transmits the files from the first available server. Sites may also elect to retrieve files 

directly from a specific server.  

Sites may retrieve the software and/or documentation directly using Secure File Transfer 

Protocol (SFTP) from the ANONYMOUS.SOFTWARE directory at the following OI Field 

Offices 

Table 2: List of OI Field Offices 

Office Site 

Hines fo-hines.med.va.gov   

Salt Lake City fo-slc.med.va.gov 

Documentation can also be found on the VA Software Documentation Library at: 

https://www.va.gov/vdl/ 

Table 3: Vitals Lite v5.0.37.2 Files to be Downloaded 

File Name File Contents  Download Format 

GMRV_50_37.ZIP Vitals Lite DLL Binary 

4.1. Database Creation 

N/A 

4.2. Installation Scripts 

N/A 

4.3. Cron Scripts 

N/A 

https://www.va.gov/vdl/
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4.4. Access Requirements and Skills Needed for the 
Installation 

Installation of Vitals Lite v5.0.37.2 requires the following to install: 

 Programmer access to VistA instance and ability to install KIDS build. 

 Citrix Access Gateway (CAG) installs – access/ability to upload to the CAG. 

 Network Share installs – access/ability to upload executable to the network share 

location. 

 Individual work-station installs – access/ability to push executable to required work 

stations. 

4.5. Installation Procedure 

4.5.1. GMRV*5.0*37 VistA Installation 

1. Choose the PackMan message containing this patch and invoke the INSTALL/CHECK 

MESSAGE PackMan option. 

2. Select Kernel Installation & Distribution System Option: Installation 

1 Load a Distribution 

2 Verify Checksums in Transport Global 

3 Print Transport Global 

4 Compare Transport Global to Current System 

5 Backup a Transport Global 

6 Install Package(s) 

Restart Install of Package(s) 

Unload a Distribution 

3. From this menu, must use the [Backup a Transport Global] option to create a back out Patch 

4. Also from this menu, you may elect to use the following options: 

 Compare Transport Global to Current System 

 Verify Checksums in Transport Global 

 Use the Install Package(s) options and select the package GMRV*5.0*37 

5. When prompted 'Want KIDS to INHIBIT LOGONs during the install? NO//' respond NO. 

6. When prompted ‘Want to DISABLE Scheduled Options, Menu Options, and Protocols? 

NO//’, respond NO. 

4.5.2. Vitals Lite Installation 

The ZIP file contains the Lite DLL. Download the ZIP file and extract all the files. 
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4.5.2.1. Vitals Lite DLL Methods of Installation 

The following methods of installation of Vitals Lite are available. Sites' choice of which 

method(s) to use will depend upon Regional/VISN policies, Local Area Network (LAN) 

performance or other local circumstances. User requirements, physical location and methods of 

connection to the VA network may warrant more than one of the options below to be used.  

Note: Vitals Manager is not needed for every user. This is designed for users who are 

responsible for the Management of the Vitals package for this server. 

Network (shared) installation: 

This method is typically the simplest to maintain, providing the local network infrastructure is 

robust enough to handle the additional traffic caused by users running the DLL 

(GMV_VitalsViewEnter.dll) across the network. 

The DLL (GMV_VitalsViewEnter.dll), and help folder and files (GMV_VitalsViewEnter.hlp), 

are copied to the network shared location that contains the CPRS executable. Users will access 

the DLL via CPRS's coversheet. 

At the time of a Vitals Lite version update the copy of GMV_VitalsViewEnter.dll and the help 

file are simply replaced, on the network share, with the new version. 

If a user requires access to an older or newer version of GMV_VitalsViewEnter.dll (e.g. for 

testing purposes) a different version of GMV_VitalsViewEnter.dll can be placed in a separate 

network location and the user be supplied with an appropriate alternate shortcut (different Target 

path and different VistA server command line parameters). 

Citrix installation: 

The DLL (GMV_VitalsViewEnter.dlll) and help file (GMV_VitalsViewEnter.) are installed and 

run from a remote workstation, and the user views the remote workstation’s screen on their local 

workstation. 

For the local site users, this method is on a similar level to the Network (shared) installation 

above. The users' workstations require only an appropriate shortcut (and the necessary Citrix 

Access Group (CAG) infrastructure). 

Note: For issues with CAG, please contact your local or national help desk. 

For the Citrix Farm administrator, this method involves installations on the host in a similar 

manner to either the Gold Path or the Direct Access methods outlined below. 

Local workstation installation: 

This is the “standard” method of installation where the Vitals Lite (GMV_ViewEnter.dll) and 

help folder and files (GMV_ViewEnter.HLP) are installed on and run from the user's local 

workstation.  

Note: There is a national SCCM package to help sites or ITOPS distribute the Vitals Lite GUI. 

Manual install: 

Unzip the GMRV_5_37.ZIP file and move the files to an appropriate directory and/or 

workstations. 

Windows 7: 
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 For 64 bit machines:  “C:\Program Files (x86)\Vista\Common Files” 

 For 32 bit machines: “C:\Program Files\Vista\Common Files”    

1. Rename the current version of the DLL (5.0.34.5) to GMV_VitalsViewEnter.dll.bkup.34. 

2. If not already, rename the new version of the DLL (5.0.37.2) to 

GMV_VitalsViewEnter.dll. 

3. Both of these files should be in the same folder (see fig 1). 

Figure 1: GMV Manual Install File Names 

 

To switch between versions, revers the steps above and rename the current release DLL 

(5.0.34.5) to GMV_VitalsViewEnter.dll and make the new version of the DLL (5.0.37.2) 

GMV_VitalsViewEnter.dll.BCKUP.37 

4.6. Installation Verification Procedure 

Launch the Vitals Lite DLL from within CPRS and verify the about screen now announces that 

you are running version 5.0.37.2. 

4.7. System Configuration 

N/A 

4.8. Database Tuning 

N/A 
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5. Back-Out Procedure 

5.1. Back-Out Strategy 

To revert to the Vitals Lite DLL, the prior DLL would have to be redistributed (v 5.0.34.5).  

5.2. Back-Out Considerations 

5.2.1. Load Testing 

No load testing was performed on Vitals Lite v5.0.37.2. This was a maintenance release to 

correct defects discovered in Vitals Lite v5.0.34.5. There was no additional functionality 

included. 

5.2.2. User Acceptance Testing 

User acceptance testing was conducted by the three test sites listed in section 3.2.2.  

The sites followed the provided test plan and executed the test cases according to the plan for the 

first build of GMRV*5.0*37. The sites either passed or failed any item based on testing. The 

tests were performed by Clinical Application Coordinators at each site who are familiar using the 

application. The test cases were then delivered with concurrence by the sites to the HPS Clinical 

Sustainment team. Any items that failed were re-developed and then sent back to the sites for the 

next build and further acceptance testing following the same process.  Once in production, the 

same final test cases from the last build were tested in production. No subsequent builds were 

created as the test cases passed and sites signed off on concurrence for release of the product.  

5.3. Back-Out Criteria 

Back-out would only be considered if there was a catastrophic failure that causes loss of function 

for the application and a significant patient safety issue. 

5.4. Back-Out Risks 

Backing out Vitals Lite v5.0.37.2 would result in the re-instatement of the issues addressed in 

Vitals Lite v5.0.34.  

In addition, there is a risk that the process, which would be performed only in an emergent 

situation, would significantly impact patient care due to the interruption. 

5.5. Authority for Back-Out 

The Facility CIO has the final authority to require the rollback and accept the associated risks   
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5.6. Back-Out Procedure 

These steps assume that the only reason to consider a back-out for Vitals Lite v5.0.37.2 is in the 

event of a catastrophic failure. 

1. Contact the HPS Clinical Sustainment implementation team to notify them there has 

been a catastrophic failure with Vitals Lite v5.0.37.2. Use the following contacts : 

Table 4: HPS Clinical Sustainment Contact Information 

Name & Title Email Telephone 

Megan Lucas 

Project Manager 
Megan.Lucas@va.gov 240-405-7011 

Chris Bell 

Technical Leader 
Christopher.Bell2@va.gov 941-592-5820 

2. If the decision is made to proceed with back-out and rollback, the HPS Sustainment 

Clinical team is available to assist sites that have misplaced their backup PackMan 

message, as well as give you the instructions on downloading the executable. 

3. Coordinate with the appropriate IT support, local and regional, to schedule the time to 

install GMRV*5.0*34 and to push out / install the previous DLL. 

4. Once GMRV*5.0*34 and Vitals Lite DLL v5.0.34.5 have been installed, verify 

operations before making available to all staff. 

5.7. Back-Out Verification Procedure 

1. Ensure that both executables launches properly. 

2. Perform site-specific testing appropriate to the areas where the catastrophic failure was 

identified. 

mailto:Christopher.Bell2@va.gov
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6. Rollback Procedure 

6.1. Rollback Considerations 

N/A 

6.2. Rollback Criteria 

N/A 

6.3. Rollback Risks 

N/A 

6.4. Authority for Rollback 

The Facility CIO has the final authority to require the rollback and accept the associated risks 

6.5. Rollback Procedure 

Back-out will automatically rollback version.  

6.6. Rollback Verification Procedure 

N/A 

 


